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* The construction progress schedule presented in this report is subject to change based on evolving project conditions and unforeseen factors.

PAYMENT MILESTONES
TENTATIVE

Mock up Apartment Commencement of 
Civil works

Commencement of 
Plumbing & Electrical 
Works

Commencement of 
Common Area Works

Commencement of 
Internal Finishes

Commencement of 
Landscape

30-Nov-23

Ongoing Ongoing Ongoing

23-Aug-23 19-Dec-23 22-Apr-24 03-Jan-24 20-Nov-24

Jan-24 May-24 Aug-24 Oct-24 Dec-24 Mar-25 Jun-25

On Completion of
Structural works

On Commencement of
Waterproofing Works

On Commencement
of Lift Installation

On Completion
of Block Works

On Completion of
External Plastering

On Completion of
Doors & Windows

On Completion
of Lift Lobbies

Ongoing Ongoing Yet to start

Completed 05th May 2023 24th Nov 23 19th Dec 23 15th May 24

CONSTRUCTION SCHEDULE 
MACRO SCHEDULE
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Flooring and Dado

All Bedrooms Engineered Wooden Flooring

All Bathrooms Flooring in Imported Marble, Dado in Premium Vitrified

Powder Rooms Flooring in Imported Marble, Dado in Premium Vitrified

Plumbing and Bathroom Fixtures
Bathroom Counter Imported Marble for the Counters

Kitchen Counter and Sink Quartz Counter (uninstalled)

False Ceiling
Apartment Gypsum False ceiling with LED concealed lighting as per default design

Toilet Modular False Ceiling with Calcium Silicate Board Tiles or Equivalent

Power Supply; Electrical and Communication Systems
Wiring Concealed FRLS Wiring in PVC conduits

Earthing Earth Leakage Circuit Breaker (ELCB) and Miniature Circuit Breakers (MCB)

Doors and Windows
Main Door 8’ Solid Core Double Leaf Doors with Designer Veneer

Internal Doors 7’ Solid Core Veneered Flush Doors

Bathroom Doors 7’ Solid Core Flush Doors with Veneer & laminate

Utilities & Services
Solar Water Heater Provided as per M.O.E.F Norms (for Specific Apartments)

Elevators Schindler or Equivalent

Security Perimeter Cameras; 24/7 Patrolling, Access Control & Visitor Verification

* Specifications have been upgraded vis-à-vis the specifications declared on the RERA application / website. 

SPECIFICATION 
UPGRADES
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Level 1
Lobby Zone

Level 2
Terra Zone 
Fitness & Indoor 
Games

Level 7 & 8
Oasis Zone -
Kid’s Entertainment 
& Swimming Pool

Level 11 & 12 
Ignis Zone 
Social Deck

Terrace:
Sky Zone Tennis
Court & Wellness
Deck

KEY PLAN
2 DIMENSIONAL
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COMPLETED IN PROGRESS

PROJECT PROGRESS 
STATUS

WATER PROOFING
IN PROGRESS

Terrace

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

BLOCK WORK
IN PROGRESS

Upper
basement

Lower
basement
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COMPLETED IN PROGRESS

PROJECT PROGRESS 
STATUS

PLUMBING & ELECTRICAL WORKS
IN PROGRESS

Terrace

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

FLOORING WORKS
IN PROGRESS

Upper
basement

Lower
basement
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PROJECT PROGRESS 
COMMON AREA

Basement services works in progress Common area flooring works in Progress

77 Life_FY 24-25_Q2_Report 7



PROJECT PROGRESS 
STATUS

A 0109 – False Ceiling Works in Progress A 0109 – False Ceiling Works in Progress
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PROJECT PROGRESS 
STATUS

A 0209 – Marble works in Progress A 0209 – Marble works in Progress
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PROJECT PROGRESS 
STATUS

A 0201 – PHE works in Progress A 0204 – Ceiling conduiting works in Progress
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PROJECT PROGRESS 
STATUS

A 0401 – Waterproofing works in Progress A 0204 – Waterproofing works in Progress
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PROJECT PROGRESS 
STATUS

A 0403 – Marble Works in Progress A 0403 – Marble Works in Progress
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PROJECT PROGRESS 
STATUS

A 0405 – Marble Works in Progress A 0404 – Marble Works in Progress
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PROJECT PROGRESS 
STATUS

A 1010 – Block works in Progress A 1204 – Block works in Progress
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PROJECT PROGRESS 
STATUS

A 0404 – Block works in Progress A 0506 – Plastering works in Progress                                   
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Walk way

Amenity zoneEntrance

Entrance lobby

Children’s play area

Paddle court

Double height lobby

Walk way

PROJECT
ARTISTIC IMPRESSION OF AMENITIES



Table tennis, also known as ping pong, is a fast-paced indoor sport played on
a rectangular table divided by a net. The game involves two or four players
who hit a lightweight ball back and forth using small, solid rackets. The
objective is to score points by making the ball land on the opponent's side of
the table in such a way that they cannot return it successfully.

The sport originated in England in the early 20th century and quickly gained
popularity worldwide. The International Table Tennis Federation (ITTF),
established in 1926, governs the sport and organizes international
competitions, including the World Championships and the Table Tennis
World Cup. Table tennis became an Olympic sport in 1988, further elevating
its global profile.

Matches are typically played in best-of-five or best-of-seven games, with
each game won by the first player to reach 11 points, provided they lead by
at least two points. Players utilize a variety of techniques, including topspin,
backspin, and sidespin, to outmaneuver their opponents. Speed, reflexes,
precision, and strategy are crucial for success in table tennis, making it a
highly competitive and entertaining sport.

KNOW YOUR AMENITY
Table Tennis
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PRM/KA/RERA/1251/446/PR/211222/005551 For more detail visit https://rera.karnataka.gov.in. 
The developer reserves the absolute right to change, omit, delete, add or revise amenities, specifications or any other details without notice.
Images used for representation purpose only. *T&C Apply

Phone:
+91 99002 48401

Mail:
crm@77towncentre.co.in

Website:
www.77life.co.in

Do reach out to us in case you need any further information and / or 
clarification. We are happy to be of service!
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