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* The construction progress schedule presented in this report is subject to change based on evolving project conditions and unforeseen factors.

PAYMENT MILESTONES

TENTATIVE

Jan-24 May-24 Aug-24 Oct-24 Dec-24 Mar-25 Jun-25

On Completion of
Structural works

On Commencement of
Waterproofing Works

On Commencement
of Lift Installation

On Completion
of Block Works

On Completion of
External Plastering

On Completion of
Doors & Windows

On Completion
of Lift Lobbies

CONSTRUCTION SCHEDULE 
MACRO SCHEDULE
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Mock up Apartment Commencement of 
Civil works

Commencement of 
Plumbing & Electrical 
Works

Commencement of 
Common Area Works

Commencement of 
Internal Finishes

Commencement of 
Landscape

30-Nov-23

Ongoing Ongoing

23-Aug-23 19-Dec-23 22-Apr-24 03-Jan-24 20-Nov-24

Ongoing Ongoing Yet to start

Completed 05th May 2023 24th Nov 23 19th Dec 23 15th May 24

Handover of the 
Project

31-Dec-25

Dates: Color code
Green: Completed
Blue: Started Early
Red: Delayed

On time



Flooring and Dado

All Bedrooms Engineered Wooden Flooring

All Bathrooms Flooring in Imported Marble, Dado in Premium Vitrified

Powder Rooms Flooring in Imported Marble, Dado in Premium Vitrified

Plumbing and Bathroom Fixtures

Bathroom Counter Imported Marble for the Counters

Kitchen Counter and Sink Quartz Counter (uninstalled)

False Ceiling

Apartment Gypsum False ceiling with LED concealed lighting as per default design

Toilet Modular False Ceiling with Calcium Silicate Board Tiles or Equivalent

Power Supply; Electrical and Communication Systems

Wiring Concealed FRLS Wiring in PVC conduits

Earthing Earth Leakage Circuit Breaker (ELCB) and Miniature Circuit Breakers (MCB)

Doors and Windows

Main Door 8’ Solid Core Double Leaf Doors with Designer Veneer

Internal Doors 7’ Solid Core Veneered Flush Doors

Bathroom Doors 7’ Solid Core Flush Doors with Veneer & laminate

Utilities & Services

Solar Water Heater Provided as per M.O.E.F Norms (for Specific Apartments)

Elevators Schindler or Equivalent

Security Perimeter Cameras; 24/7 Patrolling, Access Control & Visitor Verification

SPECIFICATION 
UPGRADES
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Level 1
Lobby Zone

Level 2
Terra Zone 
(Fitness & Indoor 
Games)

Level 7 & 8
Oasis Zone
(Kid’s Entertainment 
& Swimming Pool)

Level 11 & 12 
Ignis Zone (Social
Deck)

Terrace:
Sky Zone 
(Tennis Court & 
Wellness Deck)

KEY PLAN
2 DIMENSIONAL
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PROJECT PROGRESS 
STATUS

WATER PROOFING

IN PROGRESS

Terrace

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

BLOCK WORK

IN PROGRESS

Upper 
basement

Lower 
basement
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COMPLETED IN PROGRESS
PROGRESS SINCE 

LAST REPORT



COMPLETED IN PROGRESS

PROJECT PROGRESS 
STATUS

PLUMBING & ELECTRICAL WORKS

IN PROGRESS

Terrace

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

FLOORING WORKS

IN PROGRESS

Upper 
basement

Lower 
basement

PROGRESS SINCE 
LAST REPORT
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PROJECT PROGRESS 
COMMON AREA

Fire driveway: Civil works completed
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Arrival area: Waterproofing works in progress (80% completed)



Atrium area: External Plastering works in 
progress (35% Completed)

PROJECT PROGRESS 
COMMON AREA
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Tennis Court: MS Barricading works in progress for Tennis Court (50% Completed)



A 0406 – False Ceiling works in progress A 0407 – False Ceiling works in progress

PROJECT PROGRESS 
UNIT STATUS
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False Ceiling: 30 Units works in progress.



PROJECT PROGRESS 
UNIT STATUS

A 0504 – Flooring works in progress A 0510 – Flooring works in progress
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Flooring: 2 Units completed & 35 Units work in progress.



A 0703 – PHE works in progress A 0704 –Flooring works in progress

PROJECT PROGRESS 
UNIT STATUS 
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Plumbing: 21 Units completed & 56 Units work in progress.



A 0710 – Internal Plastering works in progress A 0804 – Waterproofing works in progress

PROJECT PROGRESS 
UNIT STATUS
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Internal Plastering: 63 Units completed & 15 Units work in progress.



A 1407 – Block works completed A 1501 & 1509 – Block works completed

PROJECT PROGRESS 
UNIT STATUS
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Block Work: Completed.



A 1102 – Electrical works in progress A 1105 – Toilet plastering works in progress

PROJECT PROGRESS 
UNIT STATUS
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Electrical: 96 Units work in progress.



Walk way

Amenity zoneEntrance

Entrance lobby

Children’s play area

Paddle court

Double height lobby

Walk way

PROJECT
ARTISTIC IMPRESSION OF AMENITIES



Snooker and billiards are cue sports with rich histories and distinct 
characteristics. Snooker originated in the late 19th century, evolving from 
various billiards games played by British Army officers stationed in India. It is 
played on a large table with six pockets, using 21 balls: 15 red, 6 colored, and 
a white cue ball. The objective is to score points by potting the balls in a 
specific sequence.

Billiards, on the other hand, has a broader history dating back to the 15th 
century in Europe. The term "billiards" encompasses several games, 
including carom billiards and pool. The traditional form of billiards, also 
known as English billiards, is played on a table with no pockets, using three 
balls (one red, one white, and one yellow). Players score points through a 
combination of caroms, potting, and cannons.

Both sports require precision, strategy, and skill, with snooker known for its 
complex rules and long matches, and billiards celebrated for its elegance and 
versatility. They remain popular worldwide, with professional tournaments 
attracting a dedicated following.

KNOW YOUR AMENITY
Billiards & Snooker
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PRM/KA/RERA/1251/446/PR/211222/005551 For more detail visit https://rera.karnataka.gov.in. 
The developer reserves the absolute right to change, omit, delete, add or revise amenities, specifications or any other details without notice.
Images used for representation purpose only. *T&C Apply

+91 99002 48401 crm@77towncentre.co.inwww.77life.co.in

Do reach out to us in case you need any further information and / or 
clarification. We are happy to be of service!
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