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* The construction progress schedule presented in this report is subject to change based on evolving project conditions and unforeseen factors.

PAYMENT MILESTONES
TENTATIVE

Jan-24 May-24 Aug-24 Oct-24 Dec-24 Mar-25 Jun-25

On Completion of
Structural works

On Commencement of
Waterproofing Works

On Commencement
of Lift Installation

On Completion
of Block Works

On Completion of
External Plastering

On Completion of
Doors & Windows

On Completion
of Lift Lobbies

CONSTRUCTION SCHEDULE 
MACRO SCHEDULE

77 Life_FY 24-25_Q3_Report 9

Mock up Apartment Commencement of 
Civil works

Commencement of 
Plumbing & Electrical 
Works

Commencement of 
Common Area Works

Commencement of 
Internal Finishes

Commencement of 
Landscape

30-Nov-23

Ongoing Ongoing

23-Aug-23 19-Dec-23 22-Apr-24 03-Jan-24 20-Nov-24

Ongoing Ongoing Yet to start

Completed 05th May 2023 24th Nov 23 19th Dec 23 15th May 24

Handover of the 
Project

31-Dec-25

Dates: Color code
Green: Completed
Blue: Started Early
Red: Delayed

On time



Flooring and Dado

All Bedrooms Engineered Wooden Flooring

All Bathrooms Flooring in Imported Marble, Dado in Premium Vitrified

Powder Rooms Flooring in Imported Marble, Dado in Premium Vitrified

Plumbing and Bathroom Fixtures
Bathroom Counter Imported Marble for the Counters

Kitchen Counter and Sink Quartz Counter (uninstalled)

False Ceiling
Apartment Gypsum False ceiling with LED concealed lighting as per default design

Toilet Modular False Ceiling with Calcium Silicate Board Tiles or Equivalent

Power Supply; Electrical and Communication Systems
Wiring Concealed FRLS Wiring in PVC conduits

Earthing Earth Leakage Circuit Breaker (ELCB) and Miniature Circuit Breakers (MCB)

Doors and Windows
Main Door 8’ Solid Core Double Leaf Doors with Designer Veneer

Internal Doors 7’ Solid Core Veneered Flush Doors

Bathroom Doors 7’ Solid Core Flush Doors with Veneer & laminate

Utilities & Services
Solar Water Heater Provided as per M.O.E.F Norms (for Specific Apartments)

Elevators Schindler or Equivalent

Security Perimeter Cameras; 24/7 Patrolling, Access Control & Visitor Verification

* Specifications have been upgraded vis-à-vis the specifications declared on the RERA application / website. 

SPECIFICATION 
UPGRADES
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Level 1
Lobby Zone

Level 2
Terra Zone 
Fitness & Indoor 
Games

Level 7 & 8
Oasis Zone -
Kid’s Entertainment 
& Swimming Pool

Level 11 & 12 
Ignis Zone 
Social Deck

Terrace:
Sky Zone Tennis
Court & Wellness
Deck

KEY PLAN
2 DIMENSIONAL
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PROJECT PROGRESS 
STATUS

WATER PROOFING
IN PROGRESS

Terrace

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

INTERNAL PLASTERING
IN PROGRESS

Upper
basement

Lower
basement

COMPLETED IN PROGRESSPROGRESS SINCE 
LAST REPORT
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COMPLETED IN PROGRESS

PROJECT PROGRESS 
STATUS

PLUMBING & ELECTRICAL WORKS
IN PROGRESS

Terrace

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

Level

FLOORING WORKS
IN PROGRESS

Upper
basement

Lower
basement

PROGRESS SINCE 
LAST REPORT
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PROJECT PROGRESS 
COMMON AREA

CSS Foundation: Works in progressArrival Area – Waterproofing works in progress
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STP: Works in progress

PROJECT PROGRESS 
COMMON AREA

Ventilation Cut Out Area: Works in progress
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A 0506 – Base tile works in progress
A 0406 – Toilet Flooring & Dado works in 
progress

PROJECT PROGRESS 
STATUS
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PROJECT PROGRESS 
STATUS

A 0804 – Flooring works in progress A 0506 – False Ceiling works in progress
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A 0905  – Water Proofing works in progress A 0907 – Internal Plastering works in progress

PROJECT PROGRESS 
STATUS
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A 0805  – Base Tile works in progress A 1002 – PHE works in progress

PROJECT PROGRESS 
STATUS
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A 1402 – Electrical works in progress A 1107 – Internal Plastering works in progress

PROJECT PROGRESS 
STATUS
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Walk way

Amenity zoneEntrance

Entrance lobby

Children’s play area

Paddle court

Double height lobby

Walk way

PROJECT
ARTISTIC IMPRESSION OF AMENITIES



A Games Room at a Town Centre Club serves as a vibrant social and
recreational hub for members, offering a variety of indoor games and
activities suitable for all ages. Equipped with modern facilities, it typically
includes table tennis, billiards or pool tables, foosball, air hockey, and
sometimes, dartboards. Board games like chess, carrom, and cards are often
available for casual and competitive play, encouraging a friendly and
engaging atmosphere.

The Games Room provides an ideal space for unwinding, socializing, and
enjoying friendly competition. Designed to foster a community environment,
the room may feature comfortable seating areas, a lively decor, and
sometimes even a refreshment counter to keep players energized. For clubs
that host regular tournaments or events, the Games Room can also serve as
a venue for organized activities, making it a popular spot for gatherings.
With diverse options and a comfortable setting, the Games Room ensures
there’s something for everyone—whether they’re looking to improve their
skills, enjoy a game with friends, or simply relax and watch others play.

KNOW YOUR AMENITY
Games Room
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PRM/KA/RERA/1251/446/PR/211222/005551 For more detail visit https://rera.karnataka.gov.in. 
The developer reserves the absolute right to change, omit, delete, add or revise amenities, specifications or any other details without notice.
Images used for representation purpose only. *T&C Apply

+91 99002 48401 crm@77towncentre.co.inwww.77life.co.in

Do reach out to us in case you need any further information and / or 
clarification. We are happy to be of service!
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